



Bond 6.1

Install Technology in New Schools

CFISD Project Manager: Thomas Hollister

Woodard Elementary (ES #54)



Cable Bundles



Cable Being Pulled



Woodard's MDF Closet

[Table of Contents](#)



Bond 6.1

Install Technology in New Schools

CFISD Project Manager: Thomas Hollister

Woodard Elementary (ES #54)

Woodard Elementary (ES #54) – **Kim Bowlin** from the Acquisition team is working with **Becky Cook** the Director of Instructional Technology, to develop a list of instructional technology equipment to be ordered for Woodard Elementary.

A checklist has been developed to monitor the progress of the technology items needing to be ordered and completed.

Estimated Technology Needs for Woodard	Purchased
Standard Classroom Setup	Will receive request from Becky Cook after Mobile Device RFP is approved
Mobile Technology	Will receive request from Becky Cook after Mobile Device RFP is approved
Library	Will receive request from Becky Cook after Mobile Device RFP is approved
Admin Technology Equipment	Will order July 1st
Aruba wireless device cost for the network	Ordered 6/04/15
Upgrade Woodard to CAT 6a data cabling	Ordered by construction department
Fiber installed by Phonoscope for the network	Will receive request from Paula Ross
UPS from Solid IT	Ordered 5/28/15
Presidio's cost estimate of the switching infrastructure	Ordered 6/04/15

Install Technology Infrastructure in New Schools

CFISD Project Manager: Thomas Hollister

Elementary School (#55)



Bond 6.1

NEW HIGH SCHOOL NO. 12

Cypress-Fairbanks Independent School District

Cypress-Fairbanks I.S.D. Proposal No.: **15-01-4180R-FP**



HS #12 – **Thomas Hollister** obtained the heat map for wireless coverage from Layer 3 Communications. **Thomas** then forwarded this to Facilities for proper cable placement.