



# Concerted Vendor Effort Before 2015 Comes to A Close

Each vendor working with CFISD is making a concerted effort to collaborate and bring the first campus online at DataCenter 4 by December 17, 2015. Below is a sample of activities that transpired last week:

- BlueCat – Troubleshoot DNS issues from last week’s upgrade
- Layer 3, BlueCat and M&S team - Coordinate test times to validate the interoperability between DNS, DHCP, AD, Clearpass, Forti-Authenticator and the Firewalls
- Presidio and BlueCat - Document the DHCP Helper process for a cut-over school
- Layer3 – Setup a test access point to mimic the first campus to be cutover
- Everyone - Communicate progress, process and/or problems throughout the week
- Everyone – Plan for a Monday, December 14, 2015 meeting to verify the plan for the last work week of 2015

