



# Technology Service Center Watkins MDF Move

Art Ramirez and Robert Hernandez helped Tony Rogers of the ECN Team on Thursday and Friday, July 7<sup>th</sup> and 8<sup>th</sup>. They went to Watkins Middle School to move the MDF from the second floor to the first floor.

Art Ramirez is shown here rebuilding the rack hardware for the MDF on the first floor. Robert Hernandez is displaying the newest craze in the fashion industry. 😊





Goal 6

# New school Cy Park High School Update

The checklist on the right has been developed to monitor the progress of the purchase of technology items. We continue to make progress for a successful start of school on August 22<sup>th</sup>.



| Items to Order and/or Process                 | Quantity | Status | Notes - who has action or  |
|---|----------|--------|--|
| Network Printers                              | 105      | 100%   | Order by Kim Bowlin  |
| Digital Display Boards (Promethean Boards)    | 0        |        | Waiting for Becky Cook to request.   |
| Journalism Yearbook                           | 6        | 100%   | Order by Kim Bowlin  |
| Yokel Devices                                 | 4        | 100%   | Ordered by Kim Bowlin  |
| Phones  | 150      | 100%   | Order – (part of District larger order)  |
| Standard Classroom Setup                      | 212      | 50%    | Ordered by Kim Bowlin, waiting for Becky Cook to request additional equipment.             |
| CTE Labs                                      | 60       | 50%    | Ordered by Kim Bowlin, waiting for Becky Cook to request additional equipment.             |
| Library                                       | 25       | 95%    | Ordered by Kim Bowlin, Becky Cook to order additional equipment.                           |
| Admin   | 41       | 95%    | Have devices for admin staff, waiting on school administration to chose permanent devices. |
| Network equipment                             | N/A      |        | To be installed week ending 7/15/16  |
| Aruba wireless device cost for the network    | N/A      |        | To be ordered by network team  |
| Fiber installed by Phonoscope for the network | N/A      |        | Temporary installed.   |

## New School

Posted by: Jay Johnson Director, Acquisitions, Assets, and Sustainability

July 11, 2016

# Reflections

## Acquisition, Assets, and Sustainability



Back from vacation and the holiday. I hope everyone gets a chance take some time off before school starts. It is time to reflect on what needs to be completed. There is so much to do and the start of school is almost here. All of the teams are working hard to get everything completed and the teams always seem to get everything done for the start of the school year. This year should be no different and the teams will be ready. - Jay Johnson



Bridges of Madison County

### Sustainability Team

Posted by: Jay Johnson Director, Acquisition, Assets, and Sustainability

July 8 , 2016