



Goal 2

Elizabeth Montes Leads the New UPS Installations At the HUB Locations and High Schools Status as of August 3, 2015

Elizabeth Montes, Enterprise Communications Network (ECN) Support Specialist, continues to make progress in leading the Uninterrupted Power Supply (UPS) installation.

As part of the core network electronics upgrade, all UPS' are being replaced. With meticulous care and leadership, Elizabeth is working directly with the vendor, SolidIT Networks, to assure all UPS' are installed and configured properly. The current UPS installation schedule includes HUB locations and high schools.


Campus	Start Date	End Date
Cy-Lakes HS 100%	7/6/2015	7/9/2015
Cy-Woods HS 100%	7/13/2015	7/15/2015
Carlton Center 100%	7/16/2015	7/16/2015
Cy-Fair HS 100%	7/20/2015	7/23/2015
Bleyl MS 100%	7/20/2015	7/21/2015
Cy-Ridge HS 80%	7/22/2015	7/27/2015
Cy-Falls HS	7/29/2015	7/30/2015
Dean MS 80%	7/24/2015	7/24/2015
Cy-Ranch HS 100%	7/27/2015	7/29/2015
Cy-Creek HS 100%	7/28/2015	7/30/2015
Langham Creek HS	7/30/2015	8/4/2015
Windfern HS 100%	8/3/2015	8/3/2015
Cy-Springs HS 80%	8/4/2015	8/6/2015
Jersey Village HS	7/28/2015	7/29/2015
Berry Center 80%	7/22/15	7/22/15



Final Countdown to School Startup

Network Electronics Infrastructure Upgrade at the Core Level

Status as of August 1, 2015



The CFISD Network Infrastructure Communications (NIC) team, led by Paula Ross, Director of CFISD's NIC team, along with Frankie Jackson, Eddie Monroe (Presidio), and Polly Gifford (Education Partners Solution) worked to prepare an integrated project schedule, now that all teams are gearing up for school startup and winding down the network upgrade activities that must be complete before students return. This includes network upgrades at the core network level, HUB locations, and high schools.

Click [here](#) to view the integrated schedule identifying the work left to be completed before the start of school. Bond network upgrades at the core level will resume after school begins and the network is stabilized.



Teams and Vendors Working Together to Bring Up the New Core Network Infrastructure Before School Startup

