

DLT Meeting - March 10, 2016 - Bond Project Completion Percentages

	Bond Goal 1	Bond Goal 3.1	Bond Goal 3.1	Bond Goal 3.1	Bond Goal 2	Bond Goal 1	Bond Goal 4	Bond Goal 4	Bond Goal 3.2	Bond Goal 5.1	Gond Goal 5.2	Gond Goal 5.2	Bond Goal 5.3	Bond Goal 1
Campus	<u>Wave 1</u> Replace Old Wireless	<u>Wave 2A</u> Install Campus Cabling (Planned)	<u>Wave 2B</u> Install Campus Cabling (Additional)	<u>Wave 2C</u> Connect Campus to District Fiber Network	<u>Wave 3</u> Replace Network Electronics	<u>Wave 4</u> Install Dense Wireless	<u>Wave 5A</u> Connect to Data Center 3 (Dense Wireless)	<u>Wave 5B</u> Connect to Data Center 4 (Dense Wireless)	<u>Wave 6</u> Upgrade Power/AC	<u>Wave 7</u> Replace Phones	<u>Wave 8A</u> Replace Administrative Devices 2015-2016	<u>Wave 8B</u> Replace Administrative Devices 2016-2017	<u>Wave 9A</u> Replace Network Printers	<u>Wave 10</u> Install Outside Wireless
ALC East	100%	89%	89%	100%	100%	Not Scheduled	In Wave 5B	8/2/2016	Not Scheduled	Fall 2016	100%	Jul-16	Jul-16	Not Scheduled
ALC West	TBD	100%	100%	100%	100%	Not Scheduled	In Wave 5B	8/3/2016	Not Scheduled	Fall 2016	100%	Jul-16	Jul-16	Not Scheduled