



# AAS – RFPs in Progress

Bid Name	RFP #	Submit Bid to ESC12	Submit Bid to Purchasing	Publish RFP	Last Day to Submit Chronicle AD	Chronicle Ad Dates	Issue RFP	Post 470	Bid Opening	Evaluate & Prep Documents	Recommendation Bid Tab Due to Purchasing	Board Meeting
Fiber - CAMPUS CONNECTION TO THE CAMPUSES TO HUB	TBD	15-Nov-17	15-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
Internet & Related Services for Network Core (ISC)	18-03-7161R-RFP	2-Nov-17	2-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
Internet & Related Services to Data Center #4	18-03-7160R-RFP	2-Nov-17	2-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
Content Filtering	TBD	15-Nov-17	15-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
Anti-Virus	TBD	15-Nov-17	15-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
StoneWare Replacement	TBD	In Review										

The RFPs above are currently being worked on by the Acquisition team. Awards are projected in the spring.

## Acquisition Team

Kim Bowlin, Acquisition Team Leader

November 8, 2017