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2014 Bond Technology Referendum

Apr JunMay Jul Aug OctSep DecNovMar

2015-2016 School Start

Increased Technology Infrastructure 
Improvements for the 2015 -2016 School Year

All District Improvements

V 100% Internet access 
redundancy with dual 
service provider 
connections

V 1100% increase in 
Internet bandwidth 
accessibility

V 100% increase in unified 
threat management 
secured access with 
additional firewall 
protection

HUB and High Schools 

Improvements

V High -speed network 
electronics installed with 
Uninterrupted Power 
Supply (UPS)

V Secured, Bring Your 
Own Technology (BYOT) 
and visitor access

V 200% increase in 
wireless access 
connectivity speed

Data Centers 2, 3, and 4, Hub Sites, 

Secondary and Elementary Schools

V Connectivity to the Core Network 
infrastructure at 10 Gbpsspeed 
resulting in 1000% faster network 
accessibility

V Expanded wireless access with 
100% coverage (dense deployment)

V At the middle schools and 
elementary schools, high-speed 
network electronics installed with 
Uninterrupted Power Supply (UPS)

V Telephone System Replacement 
with Voice over IP (VoIP)
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In the February 2015 DLT Presentation: 
Discussed 3 Phases of Implementation
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In the February 2015 DLT Presentation: 
Discussed 3 Phases of Implementation
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Wave 1

Replace APs

Wave 2

Install 
Cabling

Wave 3

Replace Network 
Electronics

Wave 4

Install 
Additional APs

Wave 5

Connect to the 
New Core

Wave 6

Upgrade Power, AC, 
and Phones


