



Admin Staff  
Bond 5.2


# Replace Administrative Staff Technology

CFISD Project Manager: Jay Johnson


Week Ending June 12, 2015

There are 1,287 desktop and 523 laptop administrative computers that will be replaced for the first year of the bond replacements cycle (in 2015). The Acquisitions team will begin the next phase of the replacement process by ordering the desktops. Purchase orders for 220 administrative desktop computers and monitors were processed. The remaining orders will to be placed on July 1st. The laptops will be ordered after the mobile device Request for Proposal (RFP) #15-04-4442 is approved, [click here](#) to view the RFP.

NUMBER OF ADMIN DESKTOP COMPUTERS THAT HAVE BEEN ORDERED BY CAMPUS, THE REMAINING ADMIN DESKTOP COMPUTERS WILL BE ORDERED JULY 1st



PERCENTAGE OF ADMINISTRATIVE DESKTOPS TO BE PURCHASED FOR REPLACEMENTS IN THE 2014 BOND, FOR 2015



Click [here](#) to see the number of replacements per campus.