














Goal 2







Network Electronics Infrastructure at the HUB Level Continues for the Week of July 13, 2015

2015					
June 15, 2015		June 22, 2015	July 6, 2015	July 13, 2015	
<p>CyLakes</p> 	<p>CyWoods</p> 	<p>Dean</p> 	<p>CyRidge</p> 	<p>Bleyl</p> 	
 <p>3. Cy-Lakes HUB</p>	 <p>1. Cy-Woods HUB</p>	 <p>6. Dean HUB</p>	 <p>4. Cy-Ridge HUB</p>	 <p>5. Bleyl HUB</p>	 <p>2. Berry Center HUB</p>



Goal 2

Network Electronics Infrastructure at the SECONDARY Level Continues for the Week of July 13, 2015

2015		June 15, 2015		June 22, 2015		July 6, 2015		July 13, 2015					
		<p>CyLakes ✓</p>  <p>3. Cy-Lakes HUB</p>		<p>CyWoods ✓</p>  <p>1. Cy-Woods HUB</p>		<p>Dean ✓</p>  <p>6. Dean HUB</p>		<p>CyRidge ✓</p>  <p>4. Cy-Ridge HUB</p>		<p>Bleyl ✓</p>  <p>5. Bleyl HUB</p>		<p>Berry</p>  <p>2. Berry Center HUB</p>	
		<p>3. Cy-Lakes Hub ✓</p> <p>Cy-Lakes HS – 6/15/2015 ✓</p> <p>Cy-Springs HS – 7/27/2015</p> <p>Hopper MS – 8/13/2015</p> <p>Kahla MS – 8/30/2015</p> <p>ALC West – 9/25/2015</p> <p>Thornton MS – 10/4/2015</p> <p>Watkins MS – 10/11/2015</p>		<p>1. Cy-Woods HUB ✓</p> <p>Cy-Woods HS – 6/18/2015 ✓</p> <p>Carlton Center – 6/18/2015 ✓</p> <p>Cy-Ranch HS – 7/13/2015 ✓</p> <p>Spillane MS – 8/3/2015</p> <p>Smith MS – 9/13/2015</p> <p>Goodson MS – 9/11/2015</p> <p>Hamilton MS – 9/20/2015</p> <p>Salyards MS – 9/20/2015</p>		<p>6. Dean Hub ✓</p> <p>Dean MS – 6/27/2015 ✓</p> <p>Jersey Village HS – 7/27/2015</p> <p>Cook MS – 8/28/2015</p>		<p>4. Cy-Ridge Hub ✓</p> <p>Cy-Ridge HS – 7/9/2015 ✓</p> <p>Cy-Falls HS – 8/3/2015</p> <p>abay MS – 10/9/2015</p>		<p>5. Bleyl Hub ✓</p> <p>Bleyl MS – 7/6/2015 ✓</p> <p>Cy-Creek HS – 7/13/2015 ✓</p> <p>Windfern HS – 7/20/2015</p> <p>ALC East – 8/10/2015</p> <p>Campbell MS – 10/2/2015</p>		<p>2. Berry Ctr Hub ✓</p> <p>Cy-Fair HS – 6/22/2015 ✓</p> <p>Langham Creek HS – 7/20/2015</p> <p>Anthony MS – 9/18/2015</p> <p>Aragon MS – 9/27/2015</p> <p>Arnold MS – 9/27/2015</p> <p>Truitt MS – 10/4/2015</p>	



Network Electronics Infrastructure at the ELEMENTARY Level Continues for the Week of July 13, 2015

Goal 2

2015		June 15, 2015	June 22, 2015	July 6, 2015	July 13, 2015		
		<p>CyLakes ✓</p>  <p>3. Cy-Lakes HUB</p> <p>3. Cy-Lakes Hub ✓</p> <ul style="list-style-type: none"> Andre ES Duryea ES McFee ES Robinson ES Metcalfe ES Emery ES Hemmenway ES Jowell ES Lieder ES Sheridan ES Tipps ES Walker ES Wilson ES 	<p>CyWoods ✓</p>  <p>1. Cy-Woods HUB</p> <p>1. Cy-Woods HUB ✓</p> <ul style="list-style-type: none"> Black ES Warner ES Keith ES Farney ES Robison ES Hamilton ES Sampson ES Ault ES Moore ES Swenke ES Chiller Plant 	<p>Dean ✓</p>  <p>6. Dean HUB</p> <p>6. Dean Hub ✓</p> <ul style="list-style-type: none"> Lee ES Bane ES Kirk ES Bang ES Frazier ES Gleason ES Holbrook ES Pope ES Post ES Reed ES Food Ser Warehouse Food Production Ctr 	<p>CyRidge ✓</p>  <p>4. Cy-Ridge HUB</p> <p>4. Cy-Ridge Hub ✓</p> <ul style="list-style-type: none"> Danish ES Adam ES Willbern ES Emmott ES Fiest ES Hairgrove ES Lowery ES Owens ES Telge Ag Barn Eldridge Transp. Eldridge Ag ELC Smokey Trail 	<p>Bleyl ✓</p>  <p>5. Bleyl HUB</p> <p>5. Bleyl Hub ✓</p> <ul style="list-style-type: none"> Francone ES Hancock ES Matzke ES Yeager ES Pridgeon Stadium Falcon Annex Falcon Transp Windfern Annex Maintenance Ctr 	<p>Berry</p>  <p>2. Berry Center HUB</p> <p>2. Berry Ctr Hub ✓</p> <ul style="list-style-type: none"> Postma ES Birkes ES Copeland ES Lamkin ES Holmsley ES Horne ES Millsap ES Rennell ES Police Station Telge Transp. Science Resource Ctr Berry Center Cy-Fair Annex Barker Transportation Exhibit Center

Bond Goal 2 Install Network Infrastructure Electronics

Posted by: Frankie Jackson, Chief Technology Officer

Post date: July 15, 2015