



# DEVICE IMAGING AND INTEGRATION LANDESK UPDATE



DII team continues to work with on rolling out LANDESK. The conversion and imaging teams continue to work across the district to rollout out LANDESK. DII is confident that they will complete on time or before the deadline of July 31<sup>st</sup>. Click [here](#) to see the progress the teams have made.



>>>  
**LANDesk®**  
**ROLLOUT**  
**WORK IN PROGRESS**