

		Larry Barrios																	
		Bond Goal 5.2																	
Type	Campus	Wave 11 LANDesk	Overall % Complete (Desktop and Laptop)	Task Type	Campus	Zone	Task Owner (Team Owner)	Laptop % Complete	Schedule Laptop Start Date	Schedule Laptop Complete Date	Task Owner (Team Owner)	Schedule Desktop Start Date	Schedule Desktop Complete Date	Desktop % Complete					
Hub	Cy-Lakes HS	50%	50%	Onsite Conversion	CyLakes		Michelle's Team	0%	07/20/16		Austen's Team	06/28/16	06/30/16	100%					
Hub	Cy-Ranch HS	100%	100%	Onsite Conversion	CyRanch		Michelle's Team	100%	07/13/14	07/18/16	Austen's Team	7/8/2016	7/12/2016	100%					
Hub	Cy-Woods HS	100%	100%	Onsite Conversion	CyWoods		Michelle's Team	100%	07/05/16	07/07/16	Austen's Team	06/28/16	07/05/16	100%					
Hub	Berry Center	0%	0%	Onsite Conversion	Berry Center		Derly's Team	0%	2016 July		Austen's Team			0%					
Hub	Bleyl MS	100%	100%	Onsite Conversion	Bleyl MS		Michelle's Team	100%	06/21/16	06/20/16	Daniel's Team	06/16/16	06/20/16	100%					
Hub	Dean MS	95%	95%	Onsite Conversion	Dean MS		Michelle's Team	100%	06/21/16	06/22/16	Daniel's Team	06/20/16	06/20/16	90%					
Hub	HUB Avg Complete	74%	74%					67%						82%					
		Bond Goal 5.2																	
Type	Campus	Wave 11	Overall % Complete																
HS	Cy-Fair HS	100%	100%	Onsite Conversion	CyFair		Michelle's Team	100%	06/22/16	06/30/16	Austen's Team	0/19/16	06/21/16	100%					
HS	Cy-Falls HS	95%	95%	Onsite Conversion	CyFalls		Michelle's Team	100%	07/05/16	07/08/16	Austen's Team	06/21/16		90%					
HS	Cy-Ridge HS	50%	50%	Onsite Conversion	CyRidge		Michelle's Team	0%	07/15/16		Austen's Team	07/06/16	07/08/16	100%					
HS	Jersey V HS	100%	100%	Onsite Conversion	Jersey Village		Michelle's Team	100%	06/15/16	6/21/2016	Austen's Team	06/08/16	06/13/16	100%					
HS	Langham C HS	100%	100%	Onsite Conversion	Langham		Michelle's Team	100%	06/09/16	06/15/16	Austen's Team	06/06/16	06/08/16	100%					
HS	Windfern HS	100%	100%	Onsite Conversion	Windfern		Michelle's Team	100%	07/08/16	07/08/16	Austen's Team	06/23/16	06/23/16	100%					
HS	Cy-Springs HS	50%	50%	Onsite Conversion	CySprings		Michelle's Team	0%	07/05/16		Austen's Team	07/08/16	07/14/16	100%					
HS	Cy-Creek HS	100%	100%	Onsite Conversion	CyCreek		Michelle's Team	100%	06/22/16	06/27/16	Austen's Team	06/15/16	06/01/16	100%					
HS	HS Avg Complete	87%	87%					75%						99%					
		Bond Goal 5.2																	
Type	Campus	Wave 11	Overall % Complete																
MS	Anthony MS	100%	100%	Onsite Conversion	Anthony MS		Michelle's Team	100%	07/12/13	07/13/16	Daniel's Team	06/07/16	06/07/16	100%					
MS	Aragon MS	100%	100%	Onsite Conversion	Aragon MS		Michelle's Team	100%	06/09/16	06/09/16	Daniel's Team	06/13/16	06/14/16	100%					
MS	Arnold MS	50%	50%	Onsite Conversion	Arnold MS		Michelle's Team	0%	7/13/2016		Daniel's Team	06/06/16	06/07/16	100%					
MS	Campbell MS	100%	100%	Onsite Conversion	Campbell MS		Michelle's Team	100%	06/23/16	06/23/16	Daniel's Team	06/20/16	06/20/16	100%					
MS	Cook MS	100%	100%	Onsite Conversion	Cook MS		Michelle's Team	100%	6/15 & 6/16	06/16/16	Daniel's Team	06/14/16	06/16/16	100%					
MS	Goodson MS	100%	100%	Onsite Conversion	Goodson MS		Michelle's Team	100%	06/29/16	06/29/16	Daniel's Team	06/22/16	06/22/16	100%					
MS	Hamilton MS	100%	100%	Onsite Conversion	Hamilton MS		Michelle's Team	100%	07/08/16	07/11/16	Daniel's Team	06/06/16	06/06/16	100%					
MS	Hopper MS	100%	100%	Onsite Conversion	Hopper MS		Michelle's Team	100%	06/14/16	06/14/16	Daniel's Team	06/13/16	06/24/16	100%					
MS	Kahla MS	50%	50%	Onsite Conversion	Kahla MS		Michelle's Team	0%	06/14/16		Daniel's Team	06/08/16	06/09/16	100%					
MS	Labay MS	100%	100%	Onsite Conversion	Labay MS		Michelle's Team	100%	06/13/16	06/14/16	Daniel's Team	06/13/16	06/14/16	100%					
MS	Salyards MS	100%	100%	Onsite Conversion	Salyards MS		Michelle's Team	100%	07/06/16	07/07/16	Daniel's Team	06/21/16	06/22/16	100%					
MS	Smith MS	100%	100%	Onsite Conversion	Smith MS		Michelle's Team	100%	06/28/16	06/30/16	Daniel's Team	06/21/16	06/22/16	100%					
MS	Spillane MS	100%	100%	Onsite Conversion	Spillane MS		Michelle's Team	100%	06/28/16	06/28/16	Daniel's Team	06/26/16	06/27/16	100%					
MS	Thornton MS	100%	100%	Onsite Conversion	Thornton MS		Michelle's Team	100%	06/27/16	06/27/16	Daniel's Team	06/15/16	06/23/16	100%					
MS	Truitt MS	100%	100%	Onsite Conversion	Truitt MS		Michelle's Team	100%	6/21/16	06/22/16	Daniel's Team	06/13/16	06/13/16	100%					
MS	Watkins MS	0%	0%	Onsite Conversion	Watkins MS		Michelle's Team	0%	Construction TBD		Daniel's Team	Construction TBD	Construction TBD	0%					
MS	Avg MS Average	88%	88%					81%						94%					
		Bond Goal 5.2																	
Type	Campus	Wave 11	Overall % Complete																
ES	Adam ES	50%	50%	Onsite Conversion	Adam	4	Michelle	100%	06/01/16	06/01/16	Anthony's Team	Construction TBD		0%					
ES	Andre ES	100%	100%	Onsite Conversion	Andre	1	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	06/06/16	06/07/16	100%					
ES	Ault ES	100%	100%	Onsite Conversion	Ault	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/28/16	06/28/16	100%					
ES	Bane ES	50%	50%	Onsite Conversion	Bane	4	Anthony	100%	05/27/16	05/27/16	Anthony's Team	Construction TBD		0%					
ES	Bang ES	100%	100%	Onsite Conversion	Bang	4	Daniel	100%	05/31/16	05/31/16	Anthony's Team	06/14/16	06/15/16	100%					
ES	Birkes ES	100%	100%	Onsite Conversion	Birkes	2	Daniel	100%	05/26/16	05/26/16	Anthony's Team	06/29/16	06/30/16	100%					
ES	Black ES	50%	50%	Onsite Conversion	Black	3	Daniel	100%	06/03/16	06/03/16	Anthony's Team	06/23/16	06/23/16	0%					
ES	Copeland ES	100%	100%	Onsite Conversion	Copeland	2	Austen	100%	05/24/16	05/24/16	Daniel's Team	07/07/16	07/07/16	100%					
ES	Danish ES	100%	100%	Onsite Conversion	Danish	4	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	6/28/2016	6/29/16	100%					
ES	Duryea ES	100%	100%	Onsite Conversion	Duryea	1	Austen	100%	05/19/16	05/19/16	Anthony's Team	06/07/16	06/08/16	100%					
ES	Emery ES	100%	100%	Onsite Conversion	Emery	1	Lillie/Josh	100%	05/25/16	05/25/16	Anthony's Team	07/12/16	07/13/16	100%					
ES	Emmott ES	100%	100%	Onsite Conversion	Emmott	2	Daniel	100%	06/01/16	06/01/16	Anthony's Team	06/20/16	06/21/16	100%					
ES	Farney ES	100%	100%	Onsite Conversion	Farney	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/23/16	06/23/16	100%					
ES	Fiest ES	100%	100%	Onsite Conversion	Fiest	2	Josh	100%	05/26/16	05/26/16	Daniel's Team	07/06/16	07/06/16	100%					
ES	Francone ES	50%	50%	Onsite Conversion	Francone	4	Anthony	100%	06/02/16	06/02/16	Anthony's Team	Construction TBD		0%					
ES	Frazier ES	100%	100%	Onsite Conversion	Frazier	4	Josh	100%	05/31/16	05/31/16	Anthony's Team	06/13/16	06/14/16	100%					
ES	Gleason ES	100%	100%	Onsite Conversion	Gleason	4	Lillie	100%	06/01/16	06/01/16	Anthony's Team	06/16/16	06/16/16	100%					
ES	Hairgrove ES	100%	100%	Onsite Conversion	Hairgrove	2	Alli	100%	05/02/16	05/02/16	Alli	05/02/16	05/02/16	100%					
ES	Hamilton ES	50%	50%	Onsite Conversion	Hamilton	3	Austen	100%	06/03/16	06/03/16	Anthony's Team	06/28/16		0%					
ES	Hancock ES	100%	100%	Onsite Conversion	Hancock	4	Josh	100%	06/02/16	06/02/16	Anthony's Team	06/20/16	06/21/16	100%					
ES	Hemmerway ES	100%	100%	Onsite Conversion	Hemmerway	1	Lillie	100%	05/19/16	05/19/16	Anthony's Team	06/29/16	07/05/16	100%					
ES	Holbrook ES	100%	100%	Onsite Conversion	Holbrook	2	Austen	100%	05/27/16	05/27/16	Anthony's Team	06/15/16	06/16/16	100%					
ES	Holmsley ES	100%	100%	Onsite Conversion	Holmsley	2	Daniel	100%	5/25 & 5/26	5/25 & 5/26	Daniel's Team	07/12/16	07/13/16	100%					
ES	Home ES	100%	100%	Onsite Conversion	Home	2	Lillie	100%	05/26/16	05/26/16	Anthony's Team	06/08/16	06/09/16	100%					
ES	Jowell ES	50%	50%	Onsite Conversion	Jowell	1	Austen	100%	05/20/16	05/20/16	Anthony's Team	Construction TBD		0%					
ES	Keith ES	100%	100%	Onsite Conversion	Keith	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/29/16	06/29/16	100%					
ES	Kirk ES	100%	100%	Onsite Conversion	Kirk	2	Daniel	100%	05/27/16	05/27/16	Anthony's Team	06/09/16	06/11/16	100%					
ES	Lamkin ES	100%	100%	Onsite Conversion	Lamkin	3	Josh	100%	06/03/16	06/03/16	Anthony's Team	07/13/16	07/14/16	100%					
ES	Lee ES	100%	100%	Onsite Conversion	Lee	2	Austen	100%	05/31/16	06/01/16	Anthony's Team	06/08/16	06/09/16	100%					
ES	Lieder ES	50%	50%	Onsite Conversion	Lieder	2	Daniel	100%	05/24/16	05/24/16	Anthony's Team	Construction TBD		0%					
ES	Lowery ES	100%	100%	Onsite Conversion	Lowery	4	Daniel	100%	06/01/16	06/02/16	Daniel's Team	07/05/16	07/06/16	100%					
ES	Matzke ES	50%	50%	Onsite Conversion	Matzke	4	Daniel	100%	06/02/16	06/02/16	Anthony's Team	07/26/16		0%					
ES	McFee ES	100%																	

ES	Postma ES	100%	100%	Onsite Conversion	Postma	1	Daniel	100%	05/18/16	05/18/16	Daniel's Team	06/29/16	06/29/16	100%			
ES	Reed ES	100%	100%	Onsite Conversion	Reed	4	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/14/16	06/14/16	100%			
ES	Rennell ES	100%	100%	Onsite Conversion	Rennell	1	Austen	100%	05/18/16	05/18/16	Daniel's Team	06/28/16	06/29/16	100%			
ES	Robinson ES	100%	100%	Onsite Conversion	Robinson	1	Lillie	100%	05/20/16	05/20/16	Anthony's Team	07/06/16	07/07/16	100%			
ES	Robison ES	100%	100%	Onsite Conversion	Robison	3	All	100%	04/13/16	04/13/16	All	04/13/16	04/13/16	100%			
ES	Sampson ES	50%	50%	Onsite Conversion	Sampson	3	Josh	100%	06/06/16	06/06/16	Anthony's Team	06/29/16		0%			
ES	Sheridan ES	100%	100%	Onsite Conversion	Sheridan	1	Josh	100%	05/20/16	05/20/16	Anthony's Team	07/05/16	07/06/16	100%			
ES	Swenke ES	100%	100%	Onsite Conversion	Swenke	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/29/16	06/29/16	100%			
ES	Tipps ES	100%	100%	Onsite Conversion	Tipps	2	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	07/11/16	07/12/16	100%			
ES	Walker ES	100%	100%	Onsite Conversion	Walker	1	Daniel	100%	05/23/16	05/23/16	Anthony's Team	07/13/16	07/03/16	100%			
ES	Warner ES	100%	100%	Onsite Conversion	Warner	1	Lillie	100%	05/18/16	05/18/16	Daniel's Team	06/23/16	06/28/16	100%			
ES	Willbern ES	50%	50%	Onsite Conversion	Willbern	4	Austen	100%	06/02/16	06/02/16	Anthony's Team	07/27/16		0%			
ES	Wilson ES	100%	100%	Onsite Conversion	Wilson	2	Lillie	100%	05/24/16	05/24/16	Anthony's Team	07/11/16	07/12/16	100%			
ES	Woodard	50%	50%	Onsite Conversion	Woodard	1	Josh	100%	05/18/16	05/18/16	Anthony's Team	06/13/16		0%			
ES	Yeager ES	100%	100%	Onsite Conversion	Yeager	3	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	06/29/16	06/21/16	100%			
ES	ES Avg Completion	90%	90%					100%						80%			
			<b>Bond Goal 5.2</b>														
Type	Campus		<b>Wave 11</b>	Overall % Complete													
HS-MS	ALC East	100%	100%	Onsite Conversion	ALC-E		Michelle's Team	100%	07/08/16	07/08/16	Austen's Team	06/27/16	6/27/2016	100%			
HS-MS	ALC West	100%	100%	Onsite Conversion	ALC-W		Michelle's Team	100%	07/11/16	07/11/16	Austen's Team	06/27/16	6/27/2016	100%			
			<b>Bond Goal 5.2</b>					100%						100%			
Type	Campus		<b>Wave 11</b>	Overall % Complete													
Service	Adaptive Behavior Center	100%	100%	Onsite Conversion	ABC		Michelle's Team	100%	07/08/16	07/08/16	Austen's Team	06/27/16	06/27/16	100%			
Service	Barker Cypress Transportation	100%	100%	Onsite Conversion	Barker Cypress Transportation		Derly's Team	100%	02/24/16		Derly's Team	06/24/16	02/24/16	100%			
Service	Carlton Center	100%	100%	Onsite Conversion	Carlton Center		Michelle's Team	100%	07/05/16	07/07/16	Derly's Team	07/07/16	07/08/16	100%			
Service	Cy-Fair Annex	90%	90%	Onsite Conversion	Cy-Fair Annex		Derly's Team	80%	07/07/16		Derly's Team	07/13/16	07/14/16	100%			
Service	ELC I - Falcon Road	100%	100%	Onsite Conversion	ELC I - Falcon Road		Derly's Team	100%	2016 July	06/21/16	Derly's Team	06/21/16	06/21/16	100%			
Service	ELC II - Smokey Trail	0%	0%	Onsite Conversion	ELC II - Smokey Trail		Derly's Team	0%	2016 July		Derly's Team			0%			
Service	Eldridge Transportation	100%	100%	Onsite Conversion	Eldridge Transportation		Derly's Team	100%	02/29/16	02/29/16	Derly's Team	06/23/16	06/23/16	100%			
Service	Facilities	100%	100%	Onsite Conversion	Facilities		Derly's Team	100%	07/07/16	07/07/16	Derly's Team	7/7/2016	07/08/16	100%			
Service	Falcon Annex	100%	100%	Onsite Conversion	Falcon Annex		Derly's Team	100%	06/14/16	06/15/16	Derly's Team	06/15/16	06/15/16	100%			
Service	Falcon Transportation	100%	100%	Onsite Conversion	Falcon Transportation		Derly's Team	100%	02/12/16	02/12/16	Derly's Team	06/22/16	06/22/16	100%			
Service	Food Production Center	100%	100%	Onsite Conversion	Food Production Center		Derly's Team	100%	2016 July	06/20/16	Derly's Team	06/20/16	06/20/16	100%			
Service	Food Service Annex	100%	100%	Onsite Conversion	Food Service Annex		Derly's Team	100%	2016 July	06/16/16	Derly's Team	06/16/16	06/16/16	100%			
Service	Instructional Support Center	97%	97%	Onsite Conversion	Instructional Support Center		Derly's Team	98%	07/05/16		Derly's Team	07/05/16		95%			
Service	Instructional Support Center - West	100%	100%	Onsite Conversion	Instructional Support Center - West		Derly's Team	100%	06/25/16	06/26/16	Dil Teams	06/25/16	06/26/16	100%			
Service	Maintenance Center	100%	100%	Onsite Conversion	Maintenance Center		Derly's Team	100%	07/07/16	07/13/16	Derly's Team	7/7/2017	07/07/16	100%			
Service	Operations	100%	100%	Onsite Conversion	Operations		Derly's Team	100%	07/07/16	7/13/2016	Derly's Team	7/7/2016	07/07/16	100%			
Service	Pridgeon Stadium	0%	0%	Onsite Conversion	Pridgeon Stadium		Derly's Team	0%	2016 July		Derly's Team			0%			
Service	Science Resource Center	100%	100%	Onsite Conversion	Science Resource Center		Derly's Team	100%	06/22/16		Derly's Team	06/22/16	06/22/16	100%			
Service	Security/Police Department	100%	100%	Onsite Conversion	Security/Police Department		Derly's Team	100%	2016 July	06/21/16	Derly's Team	06/20/16	07/13/16	100%			
Service	Telge Transportation	100%	100%	Onsite Conversion	Telge Transportation		Derly's Team	100%	02/24/16	02/24/16	Derly's Team	06/23/16	06/23/16	100%			
Service	Windfern Annex	100%	100%	Onsite Conversion	Windfern Annex		Derly's Team	100%	06/14/16	06/14/16	Derly's Team	06/15/16	06/15/16	100%			
Service	Service Avg Completion	90%	90%					89%						90%			