

Cluster	Task Type	Campus	Zone	Task Owner (Team Owner)	Laptop % Complete	Schedule Laptop Start Date	Schedule Laptop Complete Date	Task Owner (Team Owner)	Schedule Desktop Start Date	Schedule Desktop Complete Date	Desktop % Complete			
Elementary	Onsite Conversion	A Robison	3	All	100%	04/13/16	04/13/16	All	04/13/16	04/13/16	100%			
Elementary	Onsite Conversion	Hairgrove	2	All	100%	05/02/16	05/02/16	All	05/02/16	05/02/16	100%			
Elementary	Onsite Conversion	Owens	2	All	100%	05/02/16	05/02/16	All	05/02/16	05/02/16	100%			
Elementary	Onsite Conversion	Warner	1	Lillie	100%	05/18/16	05/18/16	Anthony's Team	06/13/16					
Elementary	Onsite Conversion	Woodard	1	Josh	100%	05/18/16	05/18/16	Anthony's Team	06/13/16					
Elementary	Onsite Conversion	Rennell	1	Austen	100%	05/18/16	05/18/16	Anthony's Team	06/13/16					
Elementary	Onsite Conversion	Postma	1	Daniel	100%	05/18/16	05/18/16	Anthony's Team	06/14/16					
Elementary	Onsite Conversion	Duryea	1	Austen	100%	05/19/16	05/19/16	Anthony's Team	06/07/16	06/08/16	100%			
Elementary	Onsite Conversion	Hemmenway	1	Lillie	100%	05/19/16	05/19/16	Anthony's Team	06/14/16					
Elementary	Onsite Conversion	Walker	1	Daniel	100%	05/23/16	05/23/16	Anthony's Team	07/27/16					
Elementary	Onsite Conversion	Jowell	1	Austen	100%	05/20/16	05/20/16	Anthony's Team	Contraction TBD					
Elementary	Onsite Conversion	M. Robinson	1	Lillie	100%	05/20/16	05/20/16	Anthony's Team	06/15/16					
Elementary	Onsite Conversion	Sheridan	1	Josh	100%	05/20/16	05/20/16	Anthony's Team	06/15/16					
Elementary	Onsite Conversion	McFee	1	Josh	100%	05/23/16	05/23/16	Anthony's Team	06/15/16					
Elementary	Onsite Conversion	Wilson	2	Lillie	100%	05/24/16	05/24/16	Anthony's Team	07/27/16					
Elementary	Onsite Conversion	Lieder	2	Daniel	100%	05/24/16	05/24/16	Anthony's Team	Contraction TBD					
Elementary	Onsite Conversion	Metcalf	2	Josh	100%	05/24/16	05/24/16	Anthony's Team	06/16/16					
Elementary	Onsite Conversion	Copeland	2	Austen	100%	05/24/16	05/24/16	Anthony's Team	06/16/16					
Elementary	Onsite Conversion	Emery	1	Lillie/Josh	100%	05/25/16	05/25/16	Anthony's Team	07/25/16					
Elementary	Onsite Conversion	Holmsley	2	Daniel	100%	5/25 & 5/26	5/25 & 5/26	Anthony's Team	07/25/16					
Elementary	Onsite Conversion	Birkes	2	Daniel	100%	05/26/16	05/26/16	Anthony's Team	06/20/16					
Elementary	Onsite Conversion	Fiest	2	Josh	100%	05/26/16	05/26/16	Anthony's Team	06/20/16					
Elementary	Onsite Conversion	Horne	2	Lillie	100%	05/26/16	05/26/16	Anthony's Team	06/08/16	06/09/16	100%			
Elementary	Onsite Conversion	Kirk	2	Daniel	100%	05/27/16	05/27/16	Anthony's Team	06/09/16					
Elementary	Onsite Conversion	Bane	4	Anthony	100%	05/27/16	05/27/16	Anthony's Team	Contraction TBD					
Elementary	Onsite Conversion	Holbrook	2	Austen	100%	05/27/16	05/27/16	Anthony's Team	06/21/16					
Elementary	Onsite Conversion	Post	4	Michelle	100%	05/31/16	05/31/16	Anthony's Team	07/26/16					
Elementary	Onsite Conversion	Frazier	4	Josh	100%	05/31/16	05/31/16	Anthony's Team	06/21/16					
Elementary	Onsite Conversion	Bang	4	Daniel	100%	05/31/16	05/31/16	Anthony's Team	06/22/16					
Elementary	Onsite Conversion	Lee	2	Austen	100%	05/31/16	06/01/16	Anthony's Team	06/08/16	06/09/16	100%			
Elementary	Onsite Conversion	Adam	4	Michelle	100%	06/01/16	06/01/16	Anthony's Team	Contraction TBD					
Elementary	Onsite Conversion	Gleason	4	Lillie	100%	06/01/16	06/01/16	Anthony's Team	06/23/16					
Elementary	Onsite Conversion	Emmott	2	Daniel	100%	06/01/16	06/01/16	Anthony's Team	06/23/16					
Elementary	Onsite Conversion	Lowery	4	Daniel	100%	06/01/16	06/02/16	Anthony's Team	06/23/16					
Elementary	Onsite Conversion	Willbern	4	Austen	100%	06/02/16	06/02/16	Anthony's Team	07/27/16					
Elementary	Onsite Conversion	Francone	4	Anthony	100%	06/02/16	06/02/16	Anthony's Team	Contraction TBD					
Elementary	Onsite Conversion	Matzke	4	Daniel	100%	06/02/16	06/02/16	Anthony's Team	07/26/16					
Elementary	Onsite Conversion	Hancock	4	Josh	100%	06/02/16	06/02/16	Anthony's Team	06/27/16					
Elementary	Onsite Conversion	Moore	4	Lillie	100%	06/03/16	06/03/16	Anthony's Team	06/27/16					
Elementary	Onsite Conversion	Hamilton	3	Austen	100%	06/03/16	06/03/16	Anthony's Team	06/28/16					
Elementary	Onsite Conversion	Black	3	Daniel	100%	06/03/16	06/03/16	Anthony's Team	06/28/16					
Elementary	Onsite Conversion	Millisap	3	Anthony	100%	06/01/16	06/03/16	Anthony's Team	07/26/16					
Elementary	Onsite Conversion	Lamkin	3	Josh	100%	06/03/16	06/03/16	Anthony's Team	07/25/16					
Elementary	Onsite Conversion	Pope	1	Anthony/Michelle	100%	06/06/16	06/06/16	Anthony's Team	06/06/16	06/06/16	100%			
Elementary	Onsite Conversion	Sampson	3	Josh	100%	06/06/16	06/06/16	Anthony's Team	06/29/16					
Elementary	Onsite Conversion	Farney	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/29/16					
Elementary	Onsite Conversion	Ault	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	06/29/16					
Elementary	Onsite Conversion	Keith	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	07/05/16					
Elementary	Onsite Conversion	Swenke	3	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	07/05/16					
Elementary	Onsite Conversion	Reed	4	Anthony/Michelle	100%	06/07/16	06/07/16	Anthony's Team	07/05/16					
Elementary	Onsite Conversion	Yeager	3	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	07/06/16					
Elementary	Onsite Conversion	Danish	4	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	07/06/16					
Elementary	Onsite Conversion	Andre	1	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	06/06/16	06/07/16	100%			
Elementary	Onsite Conversion	Tipps	2	Anthony/Michelle	100%	06/08/16	06/08/16	Anthony's Team	07/07/16					
Middle School	Onsite Conversion	Blevl MS		Michelle's Team		06/22/16		Daniel's Team	06/15/16					
Middle School	Onsite Conversion	Dean MS		Michelle's Team		Contraction TBD		Daniel's Team	Contraction TBD					
Middle School	Onsite Conversion	Anthony MS		Michelle's Team		7/14 & 7/18		Daniel's Team	06/07/16	06/07/16	100%			
Middle School	Onsite Conversion	Aragon MS		Michelle's Team	100%	06/09/16	06/09/16	Daniel's Team	06/13/16					
Middle School	Onsite Conversion	Arnold MS		Michelle's Team		7/13/2016		Daniel's Team	06/06/16	06/07/16	100%			
Middle School	Onsite Conversion	Campbell MS		Michelle's Team		06/23/16		Daniel's Team	06/15/16					
Middle School	Onsite Conversion	Cook MS		Michelle's Team		6/15 & 6/16		Daniel's Team	06/14/16					
Middle School	Onsite Conversion	Goodson MS		Michelle's Team		06/27/16		Daniel's Team	06/20/16					
Middle School	Onsite Conversion	Hamilton MS		Michelle's Team		07/11/16		Daniel's Team	06/06/16	06/06/16	100%			
Middle School	Onsite Conversion	Hopper MS		Michelle's Team		6/14 & 6/15		Daniel's Team	06/09/16					
Middle School	Onsite Conversion	Kahla MS		Michelle's Team		06/14/16		Daniel's Team	06/08/16	06/09/16	100%			
Middle School	Onsite Conversion	Labay MS		Michelle's Team		06/13/16		Daniel's Team	06/08/16					
Middle School	Onsite Conversion	Salyards MS		Michelle's Team		6/29 & 6/30		Daniel's Team	06/20/16					
Middle School	Onsite Conversion	Smith MS		Michelle's Team		06/28/16		Daniel's Team	06/21/16					
Middle School	Onsite Conversion	Spillane MS		Michelle's Team		06/23/16		Daniel's Team	06/21/16					
Middle School	Onsite Conversion	Thornton MS		Michelle's Team		07/07/16		Daniel's Team	06/09/16					

Middle School	Onsite Conversion	Truitt MS		Michelle's Team		6/20 & 6/21		Daniel's Team	06/13/16					
Middle School	Onsite Conversion	Watkins MS		Michelle's Team		Contruccion TBD		Daniel's Team	Contruccion TBD					
High School	Onsite Conversion	Langham		Michelle's Team	65%	06/09/16		Austen's Team	06/06/16	06/08/16	100%			
High School	Onsite Conversion	Jersey Village		Michelle's Team		06/09/16	70%	Austen's Team	06/08/16					
High School	Onsite Conversion	Windfern		Michelle's Team		07/07/16		Austen's Team						
High School	Onsite Conversion	CyCreek		Michelle's Team		06/15/16		Austen's Team						
High School	Onsite Conversion	CyFair		Michelle's Team		06/21/16		Austen's Team						
High School	Onsite Conversion	CyFalls		Michelle's Team		06/27/16	Contruccion TBD	Austen's Team	Contruccion TBD					
High School	Onsite Conversion	ALC-E		Michelle's Team		07/11/16		Austen's Team						
High School	Onsite Conversion	ALC-W		Michelle's Team		07/07/16		Austen's Team						
High School	Onsite Conversion	ABC		Michelle's Team		07/07/16		Austen's Team						
High School	Onsite Conversion	CySprings		Michelle's Team		07/05/16		Austen's Team						
High School	Onsite Conversion	CyRanch		Michelle's Team		07/11/14		Austen's Team						
High School	Onsite Conversion	CyRidge		Michelle's Team		07/15/16		Austen's Team						
High School	Onsite Conversion	CyLakes		Michelle's Team		07/20/16		Austen's Team						
High School	Onsite Conversion	CyWoods		Michelle's Team		07/27/16		Austen's Team						
Service Center	Onsite Conversion	Berry Center		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Barker Cypress Transportation		Derly's Team	100%	02/24/16		DII Teams	Derly's Team	02/24/16	100%			
Service Center	Onsite Conversion	Carlton Center		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Cy-Fair Annex		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	ELC I - Falcon Road		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	ELC II - Smokey Trail		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Eldridge Transportation		Derly's Team	100%	02/29/16		DII Teams	Derly's Team	02/29/16	100%			
Service Center	Onsite Conversion	Falcon Annex		Derly's Team		06/13/16		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Falcon Transportation		Derly's Team	100%	02/12/16		DII Teams	Derly's Team	02/12/16	100%			
Service Center	Onsite Conversion	Food Production Center		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Food Service Annex		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Instructional Support Center		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Instructional Support Center - West		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Maintenance Center		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Operations		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Pidgeon Stadium		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Science Resource Center		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Security/Police Department		Derly's Team		TBD		DII Teams	Derly's Team					
Service Center	Onsite Conversion	Telge Transportation		Derly's Team	100%	02/24/16		DII Teams	Derly's Team	02/24/16	100%			
Service Center	Onsite Conversion	Windfern Annex		Derly's Team		06/13/16		DII Teams	Derly's Team					