



Goal 2

## New DMZ Infrastructure Now Online


A portion of every day this week was focused on the necessary steps to bring the new CFISD DMZ infrastructure online. The following events took place:

Monday – **Andrew Tran**, **Oscar Villar**, **Greg Rhodes**, **Lance Melancon**, **Paula Ross**, and Polly Gifford from EPS developed a detailed plan for moving forward with the new DMZ infrastructure.

Tuesday – **Andrew Tran** and Chris Anderson from M&S Technologies worked at Data Center 4, while **Oscar Villar** and Stewart Loftis from Presidio worked at Data Center 3. The two teams worked on routing between the data centers.

Wednesday - **Lance Melancon** and **Greg Rhodes** finalized the list of servers located in the current DMZ. **Lance** worked with our internal customer to verify that we could bring the AirWatch server offline. **Oscar** notified our external DNS provider and requested IP address updates.


Thursday – **Oscar** and **Lance** worked through a variety of firewall rule issues and ultimately had the AirWatch server online in the new DMZ before close of business.






Goal 2

# BYOT Firewall Was Replaced



Andrew Tran



Chris Anderson



Last week during the firewall firmware updates, it was determined that one of the BYOT firewalls at Data Center 4 needed to be replaced. Fortinet sent a replacement device and **Andrew Tran** and Chris Anderson from M&S Technologies installed the replacement firewall on Tuesday, June, 28, 2016.