



Elementary School Network Infrastructure Schedule Proposed

ELEMENTARY SCHOOL NETWORK INFRASTRUCTURE SCHEDULE

School		Start	End	School		Start	End	School		Start
Postma	✓	1/11/2016	1/12/2016	Horne	✓	2/10/2016	2/11/2016	Walker	✓	3/21/2016
Black	✓	1/12/2016	1/13/2016	Emmott	✓	2/11/2016	2/12/2016	Frazier	✓	3/21/2016
Copeland	✓	1/13/2016	1/14/2016	Rennell	✓	2/15/2016	2/16/2016	Pope		3/23/2016
Danish	✓	1/14/2016	1/15/2016	Ault	✓	2/16/2016	2/17/2016	Lowery		3/28/2016
Andre	✓	1/18/2016	1/19/2016	Metcalf	✓	2/17/2016	2/18/2016	Millsap		3/28/2016
Hamilton	✓	1/19/2016	1/20/2016	Willbern	✓	2/18/2016	2/19/2016	STATE TEST		3/29/2016
Birkes	✓	1/20/2016	1/21/2016	Emery	✓	2/22/2016	2/23/2016	STATE TEST		3/30/2016
Francone	✓	1/21/2016	1/22/2016	Lamkin	✓	2/23/2016	2/24/2016	Owens		3/31/2016
Duryea	✓	1/25/2016	1/26/2016	Lieder	✓	2/24/2016	2/25/2016	Hairgrove		4/01/2016
Keith	✓	1/26/2016	1/27/2016	Matzke	✓	2/25/2016	2/26/2016	Sheridan		4/01/2016
Lee	✓	1/27/2016	1/28/2016	Hemmenway	✓	2/29/2016	3/01/2016	Post		4/04/2016
Bang	✓	1/28/2016	1/29/2016	Swenke	✓	3/01/2016	3/02/2016	Bane		4/05/2016
McFee	✓	2/01/2016	2/02/2016	Tipps	✓	3/02/2016	3/03/2016	Reed		4/06/2016
A. Robison	✓	2/02/2016	2/03/2016	Yeager	✓	3/03/2016	3/04/2016	Kirk		4/07/2016
Holmsley	✓	2/03/2016	2/04/2016	Jowell	✓	3/07/2016	3/08/2016	Holbrook		4/11/2016
Moore	✓	2/04/2016	2/05/2016	Hancock	✓	3/07/2016	3/08/2016	Lowery		4/12/2016
M. Robinson	✓	2/08/2016	2/09/2016	Adam	✓	3/08/2016	3/10/2016	Gleason		4/12/2016
Sampson	✓	2/09/2016	2/10/2016	Wilson	✓	3/09/2016	3/11/2016	Fiest		4/13/2016