



Elementary School Network Infrastructure Schedule Proposed

ELEMENTARY SCHOOL NETWORK INFRASTRUCTURE SCHEDULE

School	Start	End	School	Start	End	School	Start
Postma ✓	1/11/2016	1/12/2016	Horne ✓	2/10/2016	2/11/2016	Walker ✓	3/21/2016
Black ✓	1/12/2016	1/13/2016	Emmott ✓	2/11/2016	2/12/2016	Frazier ✓	3/21/2016
Copeland ✓	1/13/2016	1/14/2016	Rennell ✓	2/15/2016	2/16/2016	Pope ✓	3/23/2016
Danish ✓	1/14/2016	1/15/2016	Ault ✓	2/16/2016	2/17/2016	Millsap ✓	3/28/2016
Andre ✓	1/18/2016	1/19/2016	Metcalf ✓	2/17/2016	2/18/2016	STATETEST	3/29/2016
Hamilton ✓	1/19/2016	1/20/2016	Willbern ✓	2/18/2016	2/19/2016	STATETEST	3/30/2016
Birkes ✓	1/20/2016	1/21/2016	Emery ✓	2/22/2016	2/23/2016	Owens ✓	3/31/2016
Francone ✓	1/21/2016	1/22/2016	Lamkin ✓	2/23/2016	2/24/2016	Hairgrove ✓	4/01/2016
Duryea ✓	1/25/2016	1/26/2016	Lieder ✓	2/24/2016	2/25/2016	Sheridan ✓	4/01/2016
Keith ✓	1/26/2016	1/27/2016	Matzke ✓	2/25/2016	2/26/2016	Post ✓	4/04/2016
Lee ✓	1/27/2016	1/28/2016	Hemmenway ✓	2/29/2016	3/01/2016	Bane ✓	4/05/2016
Bang ✓	1/28/2016	1/29/2016	Swenke ✓	3/01/2016	3/02/2016	Reed ✓	4/06/2016
McFee ✓	2/01/2016	2/02/2016	Tipps ✓	3/02/2016	3/03/2016	Kirk ✓	4/08/2016
A. Robison ✓	2/02/2016	2/03/2016	Yeager ✓	3/03/2016	3/04/2016	Holbrook ✓	4/11/2016
Holmsley ✓	2/03/2016	2/04/2016	Jowell ✓	3/07/2016	3/08/2016	Lowery	4/12/2016
Moore ✓	2/04/2016	2/05/2016	Hancock ✓	3/07/2016	3/08/2016	Gleason	4/12/2016
M. Robinson ✓	2/08/2016	2/09/2016	Adam ✓	3/08/2016	3/10/2016	Fiest	4/13/2016
Sampson ✓	2/09/2016	2/10/2016	Wilson ✓	3/09/2016	3/11/2016	DONE	DONE