



# Video Security Systems Upgrade Including Cameras for Special Education Senate Bill 507 Requirement

Frankie Jackson, met with Jay Johnson, Kim Bowlin, Chief Bragg, Juan Cruz, and Blake Ledger on **October 18, 2016** to discuss the purchasing schedule and technical details for the video security systems upgrade RFP #16-09-4999. Blake communicated that the 2014 Bond sale for 2016-2017 is scheduled for release in early November. Until then, budget codes and funding is not available. The meeting resulted in the following action items.

- The police department's first priority is to replace the Vicom servers (older video security servers). Juan will be organizing the details of the purchase so when funds are available, these servers can be purchased.
- Juan's team will be assessing the specific locations and technical requirements of the campuses that have received SB507 camera requests. There are 9 so far.
- Juan will assess the number of network switching ports that will be needed to support the upgrade.
- Frankie will be working with Paula Ross' Network Infrastructure team to start gathering the requirements for data center server expansion for SB507 data storage.
- Frankie will be working with Karen Smith and Dillon Brady to determine the responsible organization for purchasing.

**A timeline for implementation is shown on the right.**



- ✓ August 19, 2016 – Develop Request for Proposal (RFP) Bid Specification
- ✓ August 31, 2016 - Submit RFP to Purchasing
- ✓ September 8, 2016 – October 9 – Solicit bid to prospective vendors
- ✓ September 23, 2016 - Evaluation and assess options
- ✓ September 27, 2016 - Make formal recommendation
- ✓ October 10, 2016 – Request RFP Approval by the Board of Trustees
- ✓ October 18, 2016 – Meet with Finance and Police Department to discuss technical details and funding schedule
- November 10, 2016 – Order and be prepared for installation

## Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer

October 19, 2016