



# Secondary School Network Infrastructure Upgrades Complete in 2015

## HUB and High Schools



## MIDDLE SCHOOLS



## TOTAL WORK COMPLETED

School	Start
✓ CyWoods/Carlton	June 2015
✓ CyFair	June 2015
✓ CyLakes	June 2015
✓ Dean	June 2015
✓ CyRidge	July 2015
✓ Bleyl MS	July 2015
✓ CySprings	July 2015
✓ CyRanch	July 2015
✓ CyCreek	July 2015
✓ CySprings	July 2015
✓ Winfern	July 2015
✓ Langham Creek	July 2015
✓ Jersey Village	July 2015
✓ Berry Center	August 2015

School	Completed
✓ Bleyl MS	July 2015
✓ Dean MS	July 2015
✓ Spillane MS	September 2015
✓ Hopper MS	September 2015
✓ Kahla MS	September 2015
✓ Goodson MS	September 2015
✓ Smith MS	October 2015
✓ Hamilton MS	October 2015
✓ Aragon MS	October 2015
✓ Truitt MS	October 2015
✓ Salyards MS	October 2015
✓ Arnold MS	October 2015
✓ Labay MS	November 2015
✓ Watkins MS	November 2015
✓ Cook MS	November 2015
✓ Thornton MS	November 2015
✓ Campbell MS	November 2015
✓ Anthony MS	November 2015

ITEM	Totals
Network Access	628
Switches	
Campus Network Routers	14
MDF / IDF Closets	155
MDF / IDF Uplinks	340
Ports Patched	37296
Total Items Upgraded	38433
Cables Terminated	2266
Cables Ran	2612
Cable Installed	3442
Total Staff	14



# Elementary School Network Infrastructure Schedule Proposed for Spring 2016

## ELEMENTARY SCHOOL NETWORK INFRASTRUCTURE SCHEDULE

School	Start	End
Postma	1/11/2016	1/12/2016
Black	1/12/2016	1/13/2016
Copeland	1/13/2016	1/14/2016
Danish	1/14/2016	1/15/2016
Andre	1/18/2016	1/19/2016
Hamilton	1/19/2016	1/20/2016
Birkes	1/20/2016	1/21/2016
Francone	1/21/2016	1/22/2016
Duryea	1/25/2016	1/26/2016
Keith	1/26/2016	1/27/2016
Lee	1/27/2016	1/28/2016
Bang	1/28/2016	1/29/2016
McFee	2/1/2016	2/2/2016
A. Robison	2/2/2016	2/3/2016
Holmsley	2/3/2016	2/4/2016
Moore	2/4/2016	2/5/2016
M. Robinson	2/8/2016	2/9/2016
Sampson	2/9/2016	2/10/2016

School	Start	End
Horne	2/10/2016	2/11/2016
Emmott	2/11/2016	2/12/2016
Rennell	2/15/2016	2/16/2016
Ault	2/16/2016	2/17/2016
Metcalf	2/17/2016	2/18/2016
Willbern	2/18/2016	2/19/2016
Emery	2/22/2016	2/23/2016
Lamkin	2/23/2016	2/24/2016
Lieder	2/24/2016	2/25/2016
Matzke	2/25/2016	2/26/2016
Hemmenway	2/29/2016	3/1/2016
Swenke	3/1/2016	3/2/2016
Tipps	3/2/2016	3/3/2016
Yeager	3/3/2016	3/4/2016
Jowell	3/7/2016	3/8/2016
Adam	3/8/2016	3/9/2016
Wilson	3/9/2016	3/10/2016
Hancock	3/10/2016	3/11/2016

School	Start
Sheridan	3/14/2016
Millsap	3/15/2016
Fiest	3/16/2016
Frazier	3/17/2016
Pope	3/21/2016
Hairgrove	3/22/2016
Walker	3/23/2016
Gleason	3/24/2016
Lowery	3/28/2016
STATE TEST	3/29/2016
STATE TEST	3/30/2016
Owens	3/31/2016
Post	4/4/2016
Bane	4/5/2016
Reed	4/6/2016
Kirk	4/7/2016
Holbrook	4/11/2016
Woodard	4/12/2016