



Network Upgrade Set for the Weekend at Watkins and Cook Middle Schools

MIDDLE SCHOOLS NETWORK INFRASTRUTURE SCHEDULE

The Enterprise Communication and Network (ECN) team, along with Presidio and Gigabit staff are set up upgrade the network infrastructure at Watkins and Cook middle schools this weekend, **November 7, 2015**. The following is the schedule.

- Friday, **November 6, 2015**: Site walk through just to verify room locations and check patches
 - Cook 9:00 AM
 - Watkins 3:30 PM
- Saturday, **November 7, 2015**: Site cutovers
 - Watkins MS
 - Begin 8:00 am, access via janitorial staff name and number TBD
 - Checkpoints at noon, 4:00 pm and project completion
 - Cook MS
 - Begin 8:00 am, access via janitorial staff: Victor Diaz (832) 208-8408
 - Checkpoints at noon, 4:00 pm and project completion
 - ISC
 - Meet onsite at 11:00 AM

School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
✓ Hamilton MS	10/9/2015	10/11/2015
✓ Aragon MS	10/23/2015	10/25/2015
✓ Truitt MS	10/23/2015	10/25/2015
✓ Salyards MS	10/23/2015	10/25/2015
✓ Arnold MS	10/30/2015	11/1/2015
✓ Labay MS	11/1/2015	11/1/2015
Watkins MS	11/6/2015	11/8/2015
Cook MS	11/6/2015	11/6/2015
Thornton MS	11/14/2015	11/14/2015
Campbell MS	11/14/2015	11/14/2015
Anthony MS	11/20/2015	11/22/2015

Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer

November 6, 2015



Network Upgrade Was a Big Success This Weekend at Watkins and Cook Middle Schools

MIDDLE SCHOOLS NETWORK INFRASTRUCTURE SCHEDULE

The Enterprise Communication and Network (ECN) team, along with Presidio and Gigabit staff successfully upgraded the network infrastructure at Watkins and Cook middle schools this weekend, **November 7, 2015.**

By 4:30 p.m., Presidio provided the following status, “Both campuses should be completed in the next hour. Cook is progressing without any issues. However, at Watkins there was one bad uplink module. We have shifted the existing hardware and will have the campus fully functional. One stack in the MDF is scheduled to support the new wireless access point, and we will head over to ISC to pick up a good module and bring up this last stack early next week.”

Staff is back at Cook and Watkins today, November 9, 2015, to make sure campuses are connected and are up and working. Thank you team for your persistence!



Anna Senties with Presidio Support Staff

School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
✓ Hamilton MS	10/9/2015	10/11/2015
✓ Aragon MS	10/23/2015	10/25/2015
✓ Truitt MS	10/23/2015	10/25/2015
✓ Salyards MS	10/23/2015	10/25/2015
✓ Arnold MS	10/30/2015	11/1/2015
✓ Labay MS	11/1/2015	11/1/2015
✓ Watkins MS	11/6/2015	11/8/2015
✓ Cook MS	11/6/2015	11/6/2015
Thornton MS	11/14/2015	11/14/2015
Campbell MS	11/14/2015	11/14/2015
Anthony MS	11/20/2015	11/22/2015