



LANDesk Software Packaging is 57% Complete

The Device Imaging and Integration (DII) team is working on the conversion from Novell ZenWorks to LANDesk desktop management enterprise software. There are two major areas of work that must be completed: 1) building of the LANDesk software packages, and 2) converting the devices from ZENWorks to LANDesk, which takes place at the campuses. The table to the right shows the status of the software package building. Lillie Swearingen and Josh Zhang are shown below building and testing the LANDesk packages. Great job!

Software Packages by Grade Cluster	Total No.	Total No. Done	% Done	Packages Needing Attention
Secondary	228	84	37%	9
Elementary School	54	54	100%	0
Administrative Sites	88	59	67%	18
Base Software	370	197	53%	27
Total	686	394	57%	54

Frankie Jackson visited with Lillie Swearingen and Josh Zhang on **June 7, 2016** to gain an understanding of the overall percent complete of the LANDesk packaging project. Overall, the software packaging task is 57% complete.



Lillie Swearingen, DII Building LANDesk Packages

Josh Zhang, DII Testing Packages