



LANDesk Software Conversion Approaching Completion Before July 31, 2016

Frankie Jackson met with Larry Barrios, Manager of the Device Imaging and Integration (DII) team, on Monday, **July 11, 2016**, to status the LANDesk software conversion schedules, progress, and allocation of resources. The following schedules were reviewed:

- Secondary Schedule by Team
- Elementary Schedule by Team
- Service Center Staff Schedule
- Software Package Creation
- Team Assignments and Allocation of Resources
- Overall Summary Level Scheduled Rolled into Wave 11

Larry is reporting that there are not any outstanding issues related to completing the LANDesk conversion deadline by July 31, 2016. He believes all teams will be completed next week. Thank you Larry!

This is great news as Novell ZENWorks expires on July 31, 2016 and will no longer be available on any district device. **Access to ZENWorks will be disabled.** Any device not converted to LANDesk will require an upgrade in order to connect to the network or be enabled for use.



Estimated Percent Completion

Hub Sites	58%
High Schools	68%
Middle Schools	81%
Elementary Schools	81%
Alternative Schools	50%
Service Centers	81%
Software Packages	91%