



District Wide Area Network Fiber Upgrade Detailed Design Analysis

Frankie Jackson had several phone conversations and detailed design analysis meetings with Polly Gifford (EPS), Paula Ross, and Kim Bowlin throughout the week of **November 6, 2017**. The purpose of the meetings were to nail down our strategy for moving forward in upgrading the district's wide area network fiber connections.

The following are the request for proposals that are being developed.



Kim Bowlin, Mike Raspet, Paula Ross, Jeanette Martinez, David Deitsch, and Michelle Campos

Bid Name	RFP #	Submit Bid to ESC12	Submit Bid to Purchasing	Publish RFP	Last Day to Submit Chronicle AD	Chronicle Ad Dates	Issue RFP	Post 470	Bid Opening	Evaluate & Prep Documents	Recommendation Bid Tab Due to Purchasing	Board Meeting
Fiber - CAMPUS CONNECTION TO THE CAMPUSES TO HUB	TBD	15-Nov-17	15-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
Internet & Related Services for Network Core (ISC)	18-03-7161R-RFP	2-Nov-17	2-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18
Internet & Related Services to Data Center #4	18-03-7160R-RFP	2-Nov-17	2-Nov-17	8-Dec-17	7-Dec-17	8-Dec-17 15-Dec-17	8-Dec-17	8-Dec-17	9-Jan-18	10-Jan-18 – 20-Feb-18	21-Feb-18	6-Mar-18