




# Bane Elementary School Construction Update



Bane ES New MDF Closet Taking Shape.



Bane ES Main MDF

**Michael Raspet** met with the MCA cabling contractors at Bane ES to check the status of the MDF and IDF closets. As a result of that meeting a request was made to the General Contractor for the installation of temporary or permanent power and lights in the two new IDF closets so that MCA could complete their work in time for the network equipment, wireless access points and VOIP phones to be installed before the start of school.

## Enterprise Communication Network

Posted by Michael Raspet, Network Analyst/NIC

August 11, 2017



Bond 6.1

# Bane Elementary School Construction Update



Fiber and data cables were cut during the demolition at Bane ES.



Fiber casing on the utility pole from which the new fiber will be spliced and pulled into the MDF at Bane ES.

**Michael Raspet** was notified that the damages PS/Lightwave fiber at Bane ES would be replaced before the start of school. As soon as the estimate is received for repairs construction will begin.