



Enterprise Communication Networks Wireless Spring Break Upgrades

Monday, March 12, 2018

Ray Leung, with the help of Layer3, upgraded Clusters 1, 2, 3, and 4.

Ray Leung also worked with Joel McCotter to roll out the Sponsor approval visitor registration page.

Tuesday, March 13, 2018

Glen Carpenter and Ray Leung worked on relabeling Fiest ES.

Glen Carpenter and Ray Leung made a visit to Emmott to verify re-termination status.

Ray Leung stopped by to check status of CommScope/Gleason re-termination project.

Glen Carpenter located and re-installed a missing AP at Wilbern that somehow got installed at Bane.



Wednesday, March 14, 2018

Ray Leung went with Layer3 to troubleshoot downed APs at Cy-Park.

Glen Carpenter worked with Infratel to open doors while doing the outdoor AP installation.



Thursday, March 15, 2018

Ray Leung worked with Layer3 to troubleshoot downed APs at Bridgeland (RMA-ed 7 more APs).

Glen Carpenter continued to work with Infratel to complete the outdoor AP installation.



Friday, March 16, 2018

Ray Leung continued troubleshooting and re-mounting of APs in the gyms at Bridgeland HS.

Ray Leung also re-enabled the seven day cleanup intervals on Clearpass

Glen Carpenter also cutover Facilities and Maintenance, this was pending the rollout of the LDAP sponsor visitor registration page.

Enterprise Communication Networks

Posted by Paula Ross, Director of Network Infrastructure and Communications

March 16, 2018



Enterprise Communication Networks Spring Break Upgrades

Spring Break Activities for NIC Team: *ECN Planned Activities*

Wireless Controller Upgrade

Contact Person: Ray & Layer 3

Gleason Cabling – CommScope Test Campus

Contact Person: David Glennon

Emmott Cabling –

Contact Person: MCA & CFISD Team

Fiest Relabeling

Contact Person: Ray & Glen

Bridgeland HS and Cy Park HS – Troubleshooting APs

Contact Person: Ray & Glen

Outdoor APs –

Contact Person: Ray, Glen & Layer 3

Security Vestibules –

Contact Person: Tony Rogers



Enterprise Communication Networks Spring Break Upgrades

Spring Break Activities for NIC Team: *NMO Planned Activities*

VMware upgrade of last host

Contact Person: **Lance Melancon**

DR Inventory/Partner List/Scenario

Contact Person: **Greg & NMO Team**

Content Filter Default Rule

Contact Person: **Greg Rhodes**

Data Collector

Contact Person: **Mike Diaz**

Network POD HBAs (Tuesday) and 3Par (Thursday)

Contact Person: **Mike Diaz & Oscar Villar**

Imaging01 disconnect from old SAN

Contact Person: **Greg Rhodes**

