



The Schedule for the Weekend is Set to Upgrade the Network Infrastructure at Aaragon and Hamilton Middle Schools

It's Go Time™

The network infrastructure upgrade is set for Aaragon and Hamilton middle school this weekend. The Enterprise Network Communications (ECN) team conducted a “go or no go” conference call yesterday, **October 8, 2015** to review the detailed step-by-step plan: and **IT'S A GO!**

Equipment will be delivered to, then staged at the campus. CFISD, Presidio and Gigabit Technologies will have personnel at the campuses beginning at 3pm on Friday, **October 9, 2015** to begin the new network equipment installation process. Thank you Anna Senties, Elizabeth Montes, Oscar Villar, and Paula Ross for giving up their to work and monitor over the weekend.

Day	Time	Task	Group
Friday	3pm – 6pm	Arrive at the campus, stage / rack /stack equipment	Presidio, CFISD, Gigabit
	6pm – 8pm	Cutover MDF and confirm connection to ISC	Presidio
	10pm – 11pm	Stop and provide project progress update report	Presidio Engineer
Saturday	8am – 7pm	Continue and complete rack / stack of equipment	Gigabit
	1pm – 7pm	Connect the network and confirm connectivity	Presidio
	7pm	Project progress update report	Presidio Engineer
Sunday	8am – 7pm	Complete upgrade resolve issues if needed (if required)	Gigabit / Presidio
Monday	6am – 7am	DII team to begin application testing from each closet	CFISD
	8am – 7pm	Continue and complete application testing	CFISD
	8am – 7pm	Troubleshooting and issue correction as required (Remote)	Presidio / CFISD
	12PM	Site acceptance	CFISD
	3PM	Project acceptance update report	Presidio PM

Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer

October 9, 2015



Hamilton and Aragon Middle Schools Were **Successfully** Upgraded Over the Weekend

By noon on Saturday, **October 10, 2015**, staff reported that the network upgrades at Hamilton and Aragon middle schools were a success! Staff started to work Friday afternoon, **October 9, 2015**, upgrading all network electronics. Working until midnight, then returning the next morning resulted in the campuses not experiencing ANY DOWNTIME, which continues to be an amazing accomplishment! Thank you team.



Aragon Middle School



Hamilton Middle School

As part of the 2014 Bond Technology Infrastructure upgrade Bond Goal 2, install network electronics, staff from the Enterprise Communications Network (ECN) team including **Paula Ross, Oscar Villar, Anna Senties, Elizabeth Montes, and Thomas Hollister**, with the Presidio and Gigabit contracting teams, worked diligently to get the upgrade done. A confirmation came from Presidio around 11:00 p.m. on Friday night, and the walkthroughs, confirming connectivity throughout the schools were complete Saturday, **October 10, 2015**.

School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
Cook MS	10/9/2015	10/11/2015
✓ Hamilton MS	10/9/2015	10/11/2015
Anthony MS	10/16/2015	10/18/2015
Salyards MS	10/16/2015	10/18/2015
✓ Aragon MS	10/23/2015	10/25/2015
Arnold MS	10/30/2015	11/1/2015
Truitt MS	10/30/2015	11/1/2015
Thornton MS	11/6/2015	11/8/2015
Campbell MS	11/6/2015	11/8/2015
Watkins MS	11/13/2015	11/15/2015
Labay MS	11/13/2015	11/15/2015

Thank you to those that gave up their free time over the weekend and supported this upgrade. Because of you, the campus is ready for school on Monday morning with NO DOWNTIME!

Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer

October 11, 2015