



The Network Infrastructure Upgrade is Complete at Thornton and Campbell Middle Schools

MIDDLE SCHOOLS NETWORK INFRASTRUCTURE SCHEDULE

The Enterprise Communication and Network (ECN) team, along with Presidio and Gigabit staff completed the network infrastructure upgrade at Thornton and Campbell middle schools this weekend, **November 14-15, 2015**. The teams started at 8:00 a.m. and by 9:15 p.m., reports were received that Campbell middle was complete. However the teams had issues at Thornton, which caused staff to have to work past midnight, making it a very long day – then having to return on Sunday, **November 15, 2016** to complete testing.

The last report came from Anna Senties after 10:00 p.m. on Sunday night where she and Presidio staff had walked Campbell middle school, and Tony Rogers had checked out Thornton middle school – where both campuses reported success!

As a result of the teams hard work all weekend long, the campus is ready for school today, **November 16, 2015**, without any downtime.



Dave Deitsch, lead Presidio engineer on Sunday night at Campbell Middle School

What an amazing team!

School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
✓ Hamilton MS	10/9/2015	10/11/2015
✓ Aragon MS	10/23/2015	10/25/2015
✓ Truitt MS	10/23/2015	10/25/2015
✓ Salyards MS	10/23/2015	10/25/2015
✓ Arnold MS	10/30/2015	11/1/2015
✓ Labay MS	11/1/2015	11/1/2015
✓ Watkins MS	11/6/2015	11/8/2015
✓ Cook MS	11/6/2015	11/6/2015
✓ Thornton MS	11/14/2015	11/14/2015
✓ Campbell MS	11/14/2015	11/15/2015
Anthony MS	11/20/2015	11/22/2015

Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer



Network Upgrade Set for the Weekend at Thornton and Cambell Middle Schools

MIDDLE SCHOOLS NETWORK INFRASTRUTURE SCHEDULE

The Enterprise Communication and Network (ECN) team, along with Presidio and Gigabit staff are set up upgrade the network infrastructure at Watkins and Cook middle schools this weekend, **November 14, 2015**. The following is the schedule.

- Friday, **November 13, 2015**: Site walk through just to verify room locations and check patching in the network closets.
- Saturday, **November 14, 2015**: Site cutovers
 - Begin 8:00 am, access via janitorial staff name and number Checkpoints at noon, 4:00 pm and project completion
 - ISC
 - Meet onsite at 12:00 PM

Excitement builds as we are almost to the end of upgrading middle schools



School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
✓ Hamilton MS	10/9/2015	10/11/2015
✓ Aragon MS	10/23/2015	10/25/2015
✓ Truitt MS	10/23/2015	10/25/2015
✓ Salyards MS	10/23/2015	10/25/2015
✓ Arnold MS	10/30/2015	11/1/2015
✓ Labay MS	11/1/2015	11/1/2015
✓ Watkins MS	11/6/2015	11/8/2015
✓ Cook MS	11/6/2015	11/6/2015
Thornton MS	11/14/2015	11/14/2015
Campbell MS	11/14/2015	11/14/2015
Anthony MS	11/20/2015	11/22/2015