



Network Infrastructure Upgrades Set for the Weekend at Truitt and Salyards Middle Schools

MIDDLE SCHOOLS NETWORK INFRASTRUCTURE SCHEDULE

In a conference call on Thursday, **October 22, 2015**, with Frankie Jackson, and the Enterprise Communication Network team, along with Presidio, it was determined that teams are set to upgrade the network infrastructure at Truitt and Salyards middle schools this weekend. Equipment has been delivered and staged at each campus. CFISD, Presidio and Gigabit Technologies will have personnel at each campuses beginning at 8am on Saturday, **October 24th, 2015** to begin the new network equipment installation.

Gigabit staged the equipment in each closet and un-patched, un-racked, re-racked, re-patched each closet. Gigabit will dress all cabinets, panels and raceways to meet CFISD's current methodology and standard. Presidio will provide support and direct the efforts of Gigabit. CFISD will have all necessary keys and badge access required to open all MDF / IDF locations and provide oversight.

- 8am - Arrive on site and begin staging equipment
- 9am - Stage / rack /stack equipment
- 8am - 11am Dsconnect the connection to the MDF
- 11am - 12noon - Cutover MDF and confirm connection to ISC
- 12noon - ???- Confirm operation of pre-defined priority users in Admin areas. Configure static and special ports. Continue rack/stack and turn up of all IDF's

School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
✓ Hamilton MS	10/9/2015	10/11/2015
✓ Aragon MS	10/23/2015	10/25/2015
Truitt MS	10/23/2015	10/25/2015
Salyards MS	10/23/2015	10/25/2015
Thornton MS	10/30/2015	11/1/2015
Labay MS	10/30/2015	11/1/2015
Campbell MS	11/6/2015	11/8/2015
Watkins MS	11/6/2015	11/8/2015
Cook MS	11/13/2015	11/13/2015
Arnold MS	11/13/2015	11/13/2015
Anthony MS	11/20/2015	11/22/2015



Network Infrastructure Upgrades at Truitt and Salyards Middle Schools Are **Complete** with **Success**

The Enterprise Communication Network (ECN) team successfully upgraded the network infrastructure at Truitt and Salyards middle schools over the weekend. CFISD staff, along with Presidio and Gigabit Technologies started at 8am on Saturday, **October 24th, 2015**. Staff finished by 10:00 p.m. – what a long day! CFISD providing support included Paula Ross, Oscar Villar, Thomas Hollister, Anna Senties, and Elizabeth Montes.



Truitt Middle School



Salyards Middle School

Challenges:

- None
- All switches have been tested
- Operation connectivity has been confirmed.

Challenges:

- More closets and switches than the normal MS campus.
- All closets with the exception of IDF I in the field house are connected and working properly.
- IDF I had an electrical outage.
- All other switches have been tested.
- Operation connectivity has been confirmed.

MIDDLE SCHOOLS NETWORK INFRASTRUCTURE SCHEDULE

School	Start	End
✓ Bleyl MS	July 2015	July 2015
✓ Dean MS	July 2015	July 2015
✓ Spillane MS	9/18/2015	9/20/2015
✓ Hopper MS	9/18/2015	9/20/2015
✓ Kahla MS	9/25/2015	9/27/2015
✓ Goodson MS	9/25/2015	9/27/2015
✓ Smith MS	10/2/2015	10/4/2015
✓ Hamilton MS	10/9/2015	10/11/2015
✓ Aragon MS	10/23/2015	10/25/2015
✓ Truitt MS	10/23/2015	10/25/2015
✓ Salyards MS	10/23/2015	10/25/2015
Thornton MS	10/30/2015	11/1/2015
Labay MS	10/30/2015	11/1/2015
Campbell MS	11/6/2015	11/8/2015
Watkins MS	11/6/2015	11/8/2015
Cook MS	11/13/2015	11/13/2015
Arnold MS	11/13/2015	11/13/2015
Anthony MS	11/20/2015	11/22/2015

Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer

October 26, 2015