

Data Center Upgrade Strategic Planning Meetings

A significant amount of time was spent during the week of **August 17, 2015**, working with vendors, including Education Partners Solution, Presidio, Layer3, Fortinet, BlueCat, Exebridge, and CFISD staff, strategizing about how to complete the Data Center 3 and 4 upgrades **faster** and delivering the following two goals.

Goal 1: Completing, integrating, testing, and bringing online into production, the core infrastructure upgrades, providing high-speed wireless access for district owned devices with dense deployment (full coverage)

Goal 2: Completing, integrating, testing, and bringing online into production, the core infrastructure upgrades, providing high-speed wireless access for BYOT with dense deployment (full coverage)



Education Partners Solution Inc.



Strategic Planning Meetings with Education Partners Solution (EPS), Presidio, Layer3, and CFISD staff on Wednesday, August 19, 2015

Schedules were updated and various options were discussed. Due to the number of major milestones needing to be coordinated, along with the extreme complexity and high level of risk of bringing the network down, careful consideration is being given. With the help of Polly Gifford (EPS) and Layer3, a new implementation approach is being considered, which will bring up the new core infrastructure, at Data Center 3, rather than Data Center 4.

This new approach is in the process of being finalized. More information is forthcoming!

Leadership and Vision

Posted by Frankie Jackson, Chief Technology Officer

August 21, 2015