



Goal 2

Elizabeth Montes Coordinates Middle School UPS Installation



SITE NAME	NUMBER OF UPSs PER RFP	REVISED NUMBER OF UPSs	INSTALLATION	
			Start	End
Kahla MS	12	6	10/20/2015	10/20/2015
Aragon MS	12	9	10/21/2015	10/21/2015
Goodson MS	11	6	10/21/2015	10/22/2015
Hamilton MS	10	6	10/22/2015	10/22/2015
Smith MS	11	6	10/23/2015	10/23/2015



Elizabeth Montes worked with SolidIT Networks to manage the installation of the UPS units last week at the above mentioned middle schools. Due to the dual power supply configuration, these units are being installed during production hours without any down time. The UPS installation will follow the campus switch upgrade schedule.

